



Add Your
Logo Here

Release Planning Report

Version: RP-26.6.24 Date: 2024/06/27



Contents of the report

See what is included in this report

Version overview

2

Version Description

3

Groomed stories

4

Bugs

5

Tentative Schedule

6

Conclusion

6



Version overview



Version name:
RP-26.6.24



Start date:
2024/07/01



Planned release date:
2024/07/18



Team
Saul Harber, Matt Cullerton, John Doe, Peter Copter, Akash
Gomase

Available issues



Stories
4



Bugs
3



Version Description

The primary objective for this release is to successfully deliver a range of new features for the customer portal, encompassing the seamless integration of a chatbot for enhanced user interaction and the development of a comprehensive dashboard tailored for in-depth analytics, ensuring a more robust and user-centric platform that caters to diverse user needs and preferences



Groomed stories

These are the user stories which are already groomed, estimated and ready for development sorted according to priority.

Key	Assignee	Priority	Esitimated efforts (time)
BLB-5	Saul Harber	Critical	1 week

Summary

Improve search functionality

Key	Assignee	Priority	Esitimated efforts (time)
BLB-7	Matt Cullerton	Blocker	3 weeks, 4 days

Summary

Integration of user authentication for secure access to the analytics dashboard.

Key	Assignee	Priority	Esitimated efforts (time)
BLB-3	John Doe	Blocker	1 week, 2 days

Summary

Develop dashboard for analytics

Key	Assignee	Priority	Esitimated efforts (time)
BLB-8	Peter Copter	Major	2 weeks

Summary

Integration of user authentication for secure access to the analytics dashboard



Bugs

These are bugs in the release that are ready for development sorted according to priority.

Key	Summary	Reporter	Priority	Original Estimate
BLB-6	Chatbot responses are delayed intermittently, impacting real-time interaction.	John Doe		2 weeks, 2 days, 5 hours
BLB-9	Data visualization charts on the analytics dashboard do not render correctly in Edge browser.	Sujeet Pathak		4 hours
BLB-4	Chatbot fails to recognize certain user queries containing special characters.	Saul Harber		3 days

Tentative Schedule



Development start date:
2024/07/01



Development end date:
2024/07/11



Testing end date:
2024/07/17



Planned release date:
2024/07/18

Conclusion

Team members need to finalize the stories and bugs which will be picked up for the development for the release RP-26.6.24. The issues picked up for development will depend on the estimated efforts, priority and dependencies.

Powered by [Automated release notes & reports for Jira](#)