



Add Your
Logo Here

Sprint Review Report

BLB Sprint 1 | Date:2024/06/27

This report provides an overview of the progress made during BLB Sprint 1 and prepares for the upcoming sprint preview meeting. It is intended for the scrum team, and stakeholders involved in the sprint process. The report will be shared with participants of the sprint preview meeting

Contents of report

See what is included in this report.

- Sprint Overview _____ 2
- Sprint Goal _____ 2
- User stories completed _____ 3
- Bugs completed _____ 3
- Work in-progress _____ 4
- Work not started _____ 4
- Test reports _____ 5
- Conclusion _____ 5

Sprint Overview



Sprint name:
BLB Sprint 1



Duration:
15 days



Sprint start date:
2024/06/26



Sprint end date:
2024/07/17



Scrum team:
Saul Harber, Matt Cullerton, John Doe, Peter Copter, Akash Gomase



Total issues included:



Stories:
5



Tasks:
1



Bugs:
4

Sprint Goal

The primary objective for this release is to successfully deliver a range of new features for the customer portal, encompassing the seamless integration of a chatbot for enhanced user interaction and the development of a comprehensive dashboard tailored for in-depth analytics, ensuring a more robust and user-centric platform that caters to diverse user needs and preferences

User stories completed

BLB-8 : Integration of user authentication for secure access to the analytics dashboard
Implement user authentication: Develop and integrate secure authentication mechanisms to restrict access to authorized users only.
BLB-7 : Integration of user authentication for secure access to the analytics dashboard.
Implement user authentication to ensure secure access to the analytics dashboard. Integrate a reliable authentication mechanism to verify user credentials and authorize access to the dashboard. This should include functionality to register, login, and manage user accounts. Ensure compatibility with existing infrastructure and adherence to security best practices.
BLB-5 : Improve search functionality
Enhance search algorithm: Optimize search functionality to return accurate and relevant results, improving overall user experience.

Bugs completed

Key	Summary	Assignee
BLB-9	Data visualization charts on the analytics dashboard do not render correctly in Edge browser.	Akash Gomase
BLB-6	Chatbot responses are delayed intermittently, impacting real-time interaction.	Saul Harber

Work in-progress

Issue Type	Key	Summary	Assignee	Status
	BLB-10	Sorting functionality in the analytics dashboard is not functioning as expected, leading to incorrect data arrangement.	Peter Copter	IN PROGRESS
	BLB-3	Develop dashboard for analytics	John Doe	IN PROGRESS

Work not started

Issue Type	Key	Summary	Assignee	Priority
	BLB-11	Chatbot responses are delayed intermittently, impacting real-time interaction.	Unassigned	

Test reports

QA team to present release testing and regression testing reports.

Conclusion

Team members to provide feedback on the way work was done during the sprint and suggest areas where we can improve for future sprints.

Powered by [Automated release notes & reports for Jira](#)