



Add Your
Logo Here

Version workload report



Version:
RP-26.6.24



Date:
2024/06/27




Table of content

2

Version overview

3

Team members

4

Workload breakdown

3


Development schedule

4

Issues overview

6

Unassigned issues (1 issues)



Version overview



Version name:

RP-26.6.24



Project

Black Box




Version description


The primary objective for this release is to successfully deliver a range of new features for the customer portal, encompassing the seamless integration of a chatbot for enhanced user interaction and the development of a comprehensive dashboard tailored for in-depth analytics, ensuring a more robust and user-centric platform that caters to diverse user needs and preferences



Development schedule



Team members



Issues overview

Epics
1

Stories
5

Bugs
3

Tasks
0

Workload breakdown

Assignee-wise list of estimated issues, time spent, and their remaining estimates. priority.

Assignee: Akash Gomase

Issue Type	Key	Summary	Status	Original Estimate	Time Spent	Remaining Estimate
	BLB-9	Data visualization charts on the analytics dashboard do not render correctly in Edge browser.	DONE	4 hours	2 hours	0 minutes

Assignee: Peter Copter

Issue Type	Key	Summary	Status	Original Estimate	Time Spent	Remaining Estimate
	BLB-8	Integration of user authentication for secure access to the analytics dashboard	DONE	2 weeks		2 weeks

Assignee: Matt Cullerton

Issue Type	Key	Summary	Status	Original Estimate	Time Spent	Remaining Estimate
	BLB-7	Integration of user authentication for secure access to the analytics dashboard.	DONE	3 weeks, 4 days	1 week, 1 day	3 days

Assignee: Saul Harber

Issue Type	Key	Summary	Status	Original Estimate	Time Spent	Remaining Estimate
	BLB-6	Chatbot responses are delayed intermittently, impacting real-time interaction.	DONE	2 weeks, 2 days, 5 hours	1 week, 4 days, 4 hours	1 hour
	BLB-5	Improve search functionality	DONE	1 week	2 weeks, 2 days	0 minutes

Assignee: John Doe

Issue Type	Key	Summary	Status	Original Estimate	Time Spent	Remaining Estimate
	BLB-4	Chatbot fails to recognize certain user queries containing special characters.	TO DO	3 days	0 minutes	3 days
	BLB-3	Develop dashboard for analytics	IN PROGRESS	1 week, 2 days	1 week, 4 days, 4 hours	1 hour
	BLB-2	Implement chatbot functionality	DONE	1 week, 4 days, 4 hours	2 weeks, 2 days, 4 hours	0 minutes

Unassigned issues (1 issues)

These issues are estimated and waiting to be picked up for development.

Issue Type	Key	Summary	Priority	Original Estimate
	BLB-13	Sorting functionality in the analytics dashboard is not functioning as expected, leading to incorrect data arrangement.	Major	4 days

Powered by [Automated release notes & reports for Jira](#)



Add Your
Logo Here

[yourcompany .com](#)